
From: Hauptman, Mel
To: Carpenter, Angela
Subject: FW: Cabo Rojo schedule
Date: Tuesday, March 04, 2014 10:06:05 AM
Attachments: Cabo Rojo_Schedule_3-3-2014.pdf

 
 

From: Zeno, Denise 
Sent: Monday, March 03, 2014 5:03 PM
To: Hauptman, Mel
Subject: FW: Cabo Rojo schedule
 
FYI
 
I reviewed the schedule and it looks good to me.  Please take a look and give me your opinion.
 
Denise
 
 

From: Schofield, Susan [mailto:SchofieldSE@cdmsmith.com] 
Sent: Monday, March 03, 2014 2:51 PM
To: Zeno, Denise
Subject: Cabo Rojo schedule
 
Buenas tardes Denise,
I hope you are surviving the challenging winter up north this year. I am glad to be in Puerto Rico!
 
I will attach a schedule for you to review for the rest of this year – I would appreciate your
feedback since we are currently doing burn rate estimates for Helen/Debbie so EPA can plan the
funding needs during this calendar year. Your feedback would also be helpful for my staff resource
planning.
 
Overall summary of major items in this schedule:
 

-          Assumes we get the Round 1 data back around March 25 and immediately upload the data
into the project database.

-          Have Data Summary meeting with EPA stakeholders toward the end of April – we will
present the data results and the project team can determine if we have enough data to
move forward with reports, etc.

-          Pathways analysis report – submitted in early June (please recall that EPA will be
completing the HHRA and SLERA)

-          Draft RI report – submitted in early June

-          FS Tech Memo #1 – submitted around 3rd week of July (NOTE: at this point CDM Smith
engineers will need the results from the HHRA, which EPA is scheduled to complete).
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ID Task Name Duration Start Finish Predecessors


1 Task 1 - Project Planning 375 days? Mon 12/23/13 Fri 5/29/15
2 1.1 Project Admin 375 days Mon 12/23/13 Fri 5/29/15
3 1.10 Meetings 1 day? Mon 12/23/13 Mon 12/23/13
4 Meeting 1 1 day? Mon 12/23/13 Mon 12/23/13
5 Meeting 2 1 day? Mon 12/23/13 Mon 12/23/13
6 Meeting 3 1 day? Mon 12/23/13 Mon 12/23/13
7 Meeting 4 1 day? Mon 12/23/13 Mon 12/23/13
8 Meeting 5 1 day? Mon 12/23/13 Mon 12/23/13
9 Meeting 6 1 day? Mon 12/23/13 Mon 12/23/13
10 Meeting 7 1 day? Mon 12/23/13 Mon 12/23/13
11 Meeting 8 1 day? Mon 12/23/13 Mon 12/23/13
12 1.12 Subcontract Management 60 days Mon 12/23/13 Fri 3/14/14
13 IDW 60 days Mon 12/23/13 Fri 3/14/14
14 Laboratory 35 days Mon 12/23/13 Fri 2/7/14
15 Surveyor 40 days Mon 12/23/13 Fri 2/14/14
16 FLUTe multiports 40 days Mon 12/23/13 Fri 2/14/14
17 Task 2 - Community Involvement 224 days Mon 5/12/14 Thu 3/19/15
18 2.3 Public Meeting Support 192 days Wed 5/14/14 Thu 2/5/15
19 Public Meeting #1 1 day Wed 5/14/14 Wed 5/14/14 44FS+9 days
20 Public Meeting #2 1 day Thu 2/5/15 Thu 2/5/15 57FS+33 days
21 2.4 Fact Sheet Preparation 192 days Wed 5/14/14 Thu 2/5/15
22 Fact Sheet #1 1 day Wed 5/14/14 Wed 5/14/14 19FS-1 day
23 Fact Sheet #2 1 day Thu 2/5/15 Thu 2/5/15 20FS-1 day
24 2.6. Public Notices 192 days Mon 5/12/14 Tue 2/3/15
25 Public Notice #1 1 day Mon 5/12/14 Mon 5/12/14 19FS-3 days
26 Public Notice #2 1 day Tue 2/3/15 Tue 2/3/15 20FS-3 days
27 2.8 Site Mailing List 1 day Thu 5/29/14 Thu 5/29/14 19FS+10 days
28 2.9 Responsiveness Summary 20 days Fri 2/20/15 Thu 3/19/15 20FS+10 days
29 Task 3 - Field Investigation 55 days? Mon 12/23/13 Fri 3/7/14
30 3.2 Mobilization-Demobilization 1 day? Mon 12/23/13 Mon 12/23/13
31 3.3 Hydrogeological Investigation 8 days Wed 1/8/14 Fri 1/17/14
32 3.5 Environmental Sampling 6 days Mon 2/3/14 Mon 2/10/14
33 3.6 Ecological Characterization 2 days Mon 1/27/14 Tue 1/28/14
34 3.8 Investigation Derived Waste 40 days Mon 1/13/14 Fri 3/7/14
35 Task 4 - Sample Analysis 1 day Mon 2/3/14 Mon 2/3/14
36 4.3 Non-Routine Analytical Services 1 day Mon 2/3/14 Mon 2/3/14
37 Task 5 - Analytical Support & Data Validation 48 days? Mon 2/3/14 Wed 4/9/14
38 5.2 Sample Management 42 days Tue 2/11/14 Wed 4/9/14 32
39 5.3 Data Validation 1 day? Mon 2/3/14 Mon 2/3/14
40 Task 6 - Data Evaluation 50 days Thu 4/10/14 Wed 6/18/14
41 6.1 Data Usability Summary 10 days Thu 4/10/14 Wed 4/23/14 38
42 6.2 Data Reduction, tabulation, & Evaluation 30 days Thu 4/10/14 Wed 5/21/14 38
43 6.3 Groundwater Modeling 10 days Thu 6/5/14 Wed 6/18/14 47
44 6.4 Data Evaluation Summary Meeting 15 days Thu 4/10/14 Wed 4/30/14 38
45 Task 1.13 Pathways Analysis Report 30 days Thu 4/24/14 Wed 6/4/14 41
46 Task 9 - Remedial Investigation Report 105 days Thu 5/1/14 Wed 9/24/14
47 9.1 Draft RI Report 25 days Thu 5/1/14 Wed 6/4/14 44
48 EPA Review 20 days Thu 6/5/14 Wed 7/2/14 47
49 9.2 Final RI Report 60 days Thu 7/3/14 Wed 9/24/14 48
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50 Task 10 - Remedial Alternatives Screening 25 days Thu 6/19/14 Wed 7/23/14
51 10.1 Technical Memorandum 25 days Thu 6/19/14 Wed 7/23/14 48FS-10 days
52 Task 11 - Remedial Alternatives Evaluation 25 days Thu 7/24/14 Wed 8/27/14
53 11.1 Technical Memorandum 25 days Thu 7/24/14 Wed 8/27/14 51
54 Task 12 - Feasibility Study Report 82 days Thu 8/28/14 Fri 12/19/14
55 12.1 Draft FS Report 32 days Thu 8/28/14 Fri 10/10/14 53
56 EPA Review 30 days Mon 10/13/14 Fri 11/21/14 55
57 12.2 Final FS Report 20 days Mon 11/24/14 Fri 12/19/14 56
58 Task 13 - Post RI/FS Support 61 days Mon 1/5/15 Mon 3/30/15
59 13.1 FS Addendum 61 days Mon 1/5/15 Mon 3/30/15 57FS+10 days
60 13.2 Post FS Technical Support 61 days Mon 1/5/15 Mon 3/30/15 57FS+10 days
61 Task 15 - Work Assignment Closeout 40 days Tue 3/31/15 Mon 5/25/15
62 15.1 Document Indexing 40 days Tue 3/31/15 Mon 5/25/15 60
63 15,2 Document Retention/Conversion 40 days Tue 3/31/15 Mon 5/25/15 60


Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
h Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter


Task


Split


Milestone


Summary


Project Summary


External Tasks


External Milestone


Inactive Task


Inactive Milestone


Inactive Summary


Manual Task


Duration-only


Manual Summary Rollup


Manual Summary


Start-only


Finish-only


Progress


Deadline


Cabo Rojo Groundwater Contamination Site
Option Period Schedule


Page 2


Project: Cabo Rojo_Schedule_12-20-2
Date: Mon 3/3/14







-          FS Tech Memo #2 – submitted around end of August
-          Final RI Report – submitted in late September (it will need the results from the HHRA and

SLERA)
-          Draft FS report – submitted in the second week of October
-          Final FS report – submitted before Christmas

 
This overall schedule assumes a ROD in March 2015.
 
Your thought would be appreciated! Please note that I will be out of the office on Wednesday and
Thursday this week.
 
Best,
Susan  


	barcode: *283490*
	barcodetext: 283490


